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1. INTRODUCTION
1.1 Objectives of Investigation
The objectives of the investigation of the application of HCAM
thermal data to snc.! hydrology (HCbM Investigation No. 036) are as fol-
lows:
(1) determine practical utility of HCM thermal IR data to
establish distribution of snow cover and determine
accuracy of temperature measurements;
a. determine accuracy of surface temperatures acquired
through use of HCNM thermal IR measurments,
b. determine relative resolution utility between VHRR
HCMM for thermal IR measurements, and
c. specifically delineate and quantify the problems
involved with measuring snow temperature from
space and relate them to present and planned earth
observing satellite systems. This objective will
take into consideration and utilize the capability
of HCMM for day and night thermal measurements over
appropriate sites and the satellite's eight-day
repeat cycle;
(2) determine if and how HCI4M measurements can be factored in
with Landsat data into an overall snow hydrology program
related directly to snowmelt runoff prediction; and
(3) develop an approach to automated data processing of com-
bined visible and thermal infrared satellite acquired data
to provide information of interest and use to the snow
hydrologist.
1.2 Anticipated Results
The primary anticipated result of the proposed investigation is the
development of improved techniques for the mapping and analysis of snow
cover using spacecraft-acquired data. The results will provide an eval-
uation of the usefulness of high resolution thermal infrared data for
snow mapping and for input to snowmelt prediction programs; and will pro-
vide a better understanding of the relationships be-:ween the measured
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temperature values and such factors as type of snow, snow depth, type of
terrain, and vegetation. The mapping and analysis techniques can then
be applied to the automatic processing of data from future spacecraft
systems, and will eventually enable snow survey, which is a vital part
of water resources management, to be accomplished on a more cost-effec-
tive basis.
2. ACCOMPLISHMENTS DURING REPORTING PERIOD
During this reporting period our progress has been hampered by a
lack of HCMM data. We have received six HCMM images; however, no new
digital data have been made available to us. Therefore, no significant
accomplishments have occurred during this reporting period.
3. PROBLEMS
At the HCMM Experimenters Team (HET) meeting held in December, the
impact on the investigations of the delay in processing HCMM data was
discussed by the HET members. In particular, it was pointed out that
the delays in data delivery would make it difficult for the investiga-
tions to be completed within the contractual time limits. At the request
of the HCMM Project Scientist, we have submitted aletter providing infor-
mation about the requirements for an extension in time and additional
funding for our investigation.
As stated in the letter, since HCMM was not launched until the end
of April, fewer useful data than had been anticipated were collected
during the 1978 snowmelt season. For example, it was too late to obtain
any data over our Arizona test site. We expect, therefore, that a con-
siderable amount of data for use in the study will be collected during
the current (1978-79) snow season.
We had anticipated that our preliminary analysis would have been
completed by this time, using the data collected last spring. However,
because of the delay in the HCMM data processing, we have, of course,
not been able to complete the analysis of that data. Furthermore,
because of the backlog in data processing, it will likely take longer
for us to acquire any data collected during the 1978-79 season. Accord-
ing to the existing schedule of our contract, the draft final report is
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due by 23 June 1979. We believe that an extension in time until October
1979 is needed in order to complete a thorough evaluation of the HCMM
data.
4. PLANS FOR THE NEXT REPORTING PERIOD
Our objective for the next reporting period is a continuing analysis
of HCMM digital data. We assume that with standard data production in
progress, additional CCT's will be received in the near future. In an
effort to expedite the processing of data for our experiment, a priority
standing order request for data for the Arizona and Sierras test sites
was submitted on 2 March to the HCMM Investigations Manager. The data
requested are for HCMM passes with the most favorable cloud conditions,
determined from examination of synoptic weather charts.
Having only worked with the daytime IR tape so far, we hope to
analyze both daytime and nighttime IR data to determine the diurnal vari-
ations in snowpack temperature and investigate the relationship between
the observed variations and snowmelt conditions.
S. TRAVEL
No travel occurred during this reporting period.
6. PUBLICATIONS
No publications have resulted from this investigation.
7. SIGNIFICANT RESULTS
No significant results have been obtained through the sixth report-
ing period of the investigation.
8. FUNDS EXPENDED
Approximately SS per cent of the available funds have been expended
to date. As statedin the letter submitter on 3 January to the HC*I
Project Scientist, we believe that an extension in time until October
1979 is nee..ed in order to complete a thorough evaluation of the HCMM
data. Also, because of the delays in data processing, we have spent a
greater effort working with preliminary data that turned out not to be
useful (such as U-Z data that were collected when the system was having
problems). Therefore, additional funding will also be needed to carry
our investigation until Octother 1979.
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